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115 kV Report 

 
 

 
Date:              September 21, 2005                                        
 
 
Inspector:       Diana Walden and Lee Curtis 
 
 
Location:        115 kV Underground Route  
 
Storm/  
Rain Event:   The area received a rain event with localized downpours between 0.72” and up to 
                       1.02” over 9/16-9/17 as reported by NOAA. 
 

Areas of Inspection Observation Recommended Action 

- Bethel Educational Park: 
Grass is growing well in many 
locations but there were two small 
erosive gullies noted in the ROW 
sections. 9/21/05   
 

-See erosion control section 
for specifics. 9/21/05 
 
 
 

-Active work was not noted here 
at the time of inspection. 9/21/05 
 

- See erosion control and spill 
section for site specific 
information. 9/21/05 

-Crews are working in the 
manholes along Gallows Hill in 
preparation for pulling cable. 9/1-
9/21/05 
- Some work continues trenching 
along Rt. 107 but work had 
moved on from the Redding 
Country Club. 9/21/05 

- Restoration efforts continue 
to be noted in locations. See 
erosion control and additional 
sections for more specific 
information. 9/21/05 

-  Trench/conduit installation was 
occurring along Rt. 58 in several 
locations including in the Putnam 
Park area. 9/21/05 
- Site preparation continues on a 
stream cut that will take place 
near Sara’s Way. Work will occur 
this week. 9/21/05 

- See the erosion control and 
additional sections for more 
information. The preparation 
for the stream work looks 
good. 9/21/05 

 
Vault Openings and 
Trench  
Construction 
 
 
 
Hoyts Hill Transition 
Structure  
 
 
 
Gallows Hill Road and 
Rt. 107, Redding 
 
 
 
 
 
 
 
Rt. 58, Bethel 
 
  
 
 
 
Broad Street/ROW and 
Rt. 7, Norwalk 
 
 

- The jack and bore under the 
railroad on Broad St. is ongoing. 
9/21/05 

-Activities were fairly well 
contained here. 9/21/05 

Docket No. 217 – Development and Management Plan Inspection 
 

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the 
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric 
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through 
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.
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Areas of Inspection Observation Recommended Action 

 
 
 
Broad Street/ROW and 
Rt. 7, Norwalk 

- Work continues along Broad 
Street near the overpass. 
Stockpiles are being stored in the 
ROW.  9/1-9/21/05  
 
- Nightwork continues in several 
locations along Rt. 7. 9/21/05   
 

- See additional sections for 
more details. 9/21/05 
 
 
-See storage sections 
regarding concrete disposal for 
this work. 9/21/05 
 

- For the most part, silt fence has 
been well installed in most 
locations where the work is 
located adjacent to wetlands and 
soils are being handled 
appropriately. 9/21/05 
 
- Repairs and restoration efforts 
continue to be made and there are 
fewer issues each week. 9/21/05 

- Continue to be proactive in 
maintenance as necessary. See 
below for site-specific issues. 
9/21/05 

- All disturbed areas continue to 
show very good grass growth 
including areas along the ROW. 
9/21/05  
  
- The area noted on the northern 
part of the ROW has turned into a 
more substantial gully depositing 
sediment against the silt fence. 
9/21/05 
- Another gully began near the 
southern caisson under the first 
row of silt fence and is depositing 
sediment at the second row. 
9/21/05 

 
 
 
 
 
- The area should be repaired 
and haybales should be staked 
at the top of grade to reduce 
velocity of flow. 9/21/05  
 
-The area should also be 
repaired and a more 
permanent fix should be 
investigated. 9/21/05  

 
Erosion and Sediment 
Controls  
(includes inspection within 
24 hours of a storm event) 
 
 
 
 
 
 
 
 
 
 
 
 
Bethel Educational Park 
 
 
 
 
 
 
 
 
 
 
 
Hoyts Hill Riser 
Termination  Structure  
(Off Rt. 58) 
 
 
 
 
 
 

- Erosion controls are mostly in 
good shape here. Some foam 
insulation was left behind here 
and it should be removed. 9/15-
9/21/05 
- A small oily spot was noted on 
the soil here due to a parked 
machine. 9/21/05 
- The contractor will ask the 
adjacent homeowner whether they 
would like their debris pile 
removed. 9/7-9/21/05 

 
- Keep all areas of erosion 
control maintained. 9/21/05 
 
 
- The soil should be removed 
and disposed of. 9/21/05  
 
- The siting council suggested 
that NU could offer to remove 
the wood/debris for the owner. 
8/25-9/21/05 
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Areas of Inspection Observation Recommended Action 

- Most catch basins near the work 
areas are being consistently placed 
with either haybales or fabric. 
9/21/05 
 
 
 
 
- The BMPs in preparation for the 
stream cut at Sara’s Way are well 
in place including spill pans for 
the pumps, haybale check dams, 
silt fence and sandbag dams. 
9/21/05  
- At the storage area off Rt. 58 
near the Putnam Park entrance, 
erosion controls were in place but 
see storage section for more 
details. 9/21/05 
 
-The silt fence at the storage area 
near Sunset Hill Road has been 
restored as recommended. The 
small area of disturbance outside 
the silt fence was still noticeable 
and should be restored when 
feasible.  9/21/05 
 
- Areas that have been mulched 
should be seeded and silt fence 
can then be removed when work 
will not return here. 9/7-9/21/05 

-In general, contain slurry or 
mobile sediment to work areas 
and street sweep the road 
extent including the gutters, 
regularly. Place and maintain 
controls on all catch basins 
and inlets which may receive 
muds. 9/21/05 
 
- None at this time. 9/21/05 
 
 
 
 
 
 
 
 
 
 
- Keep all equipment within 
storage areas or install more 
fence here to accommodate 
them. Restore the area as 
necessary. 9/21/05 
 
 
 
- This includes the area north 
of the Sunoco station. 9/21/05 

 
 
Route 58 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Gallows Hill Road and 
Rt. 107 (Lonetown Rd) 
 
 
 
 
 
 

- Crews were still working within 
the manholes on Gallows Hill Rd. 
preparing to pull cable. 9/21/05  
 
-The vault area near Longwood 
Dr. (#13) now has good grass 
growth. The areas near the ROW 
intersection and several residential 
areas are also well restored with 
grass growth. 9/21/05 

-None at this time. 9/21/05 
 
 
 
- Continue to monitor and 
restore areas where work is 
complete or maintain fence in 
any areas not yet restored. Silt 
fence can be pulled from 
restored areas.  9/21/05. 
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Areas of Inspection Observation Recommended Action 

- Stone can be added to the pull 
off area at #116 to stabilize the 
area further before silt fence is 
pulled. This area had existing 
stormwater issues that are not a 
result of the project. 9/15-9/21/05 
- Silt fence repair or restoration of 
the original storage area is also 
recommended. 9/21/05  
 
- Most catch basins along Rt. 107 
seem to have either haybales or 
fabric as protection measures in 
place. 9/21/05 
 

- Place stone or seed and 
mulch in areas to be stabilized. 
9/21/05 
 
 
 
 
- Continue to remain aware of 
containing mobile slurry and 
protecting catch basins and 
inlets left in place even when 
work moves past if there is 
still dried sediment in the 
roadway. 9/21/05 

 
 
 
 
 
 
 
 
Route 107 and Gallows 
Hill continued 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Broad Street and Rt. 7, 
Norwalk 

- A soil stockpile from the 
roadwork is being kept in the 
ROW. Silt fence was placed here 
as recommended but some areas 
may need to be toed in. 9/15-
9/21/05 
 
-Remove any project related 
debris from the ROW. 9/1-9/21/05 
 
-Catch basins were protected with 
haybales here as recommended. 
9/21/05  
 
- The jacking and receiving pits 
off Broad St. are well contained. 
9/21/05  
 
-Nightwork on Rt. 7 continues. 
No issues were noted leftover 
during the day inspection. 9/21/05 

-Maintain silt fence as needed. 
9/15-9/21/05 
- Perform regular “good 
housekeeping” to remove 
leftover materials and clean up 
the workspace. 9/1-9/21/05  
 
 
 
 
- Continue to maintain and 
protect catch basins. 9/21/05 
 
 
 
- None at this time. 9/21/05 
 
- The vac truck approach used 
at night is a very effective 
means of handling the muds. 
Continue to utilize 
consistently. 

 
Contaminated Soils  
 
 

- Contaminated soil is being 
stored and labeled separately from 
that considered “background 
polluted”. Contaminated soils are 
eventually brought off site to an 
O&G facility in Bridgeport. Water 
from contaminated soils are sent 
to frac trucks and tanks 
Occasionally, soils are being 
stored temporarily at Redding 
Yard until they are trucked to 
Bridgeport or the landfill.  
 9/21/05 

- All soils appear to be 
handled appropriately. 9/21/05 
 
- It has been determined that 
the Redding landfill will use 
all soils from the roadways in 
Redding that are considered 
clean, (based on acceptable 
RSR levels), as daily cover.  
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Areas of Inspection Observation Recommended Action 

 
Adjacent Wetlands and 
Waterways 

-Preparation for the stream cut 
near Sara’s Way off Rt. 58 is 
underway. The stream was being 
flumed in the work section with 
several sandbag dams in place. 
Silt fence and haybale check dams 
for velocity dissipation were also 
noted here.  9/21/05 
- The work section will be 
dewatered to a settling tank and 
then released downstream. Fish 
and aquatic organisms will be 
captured and moved to the extent 
practicable. 9/21/05 
- Drip pans were also constructed 
under each pump appropriately. 
9/21/05 

- None at this time, the 
preparation looks very good 
Continue to follow the plan 
approved by the ACOE. 
9/21/05 
 
 
 
 
 

 
Staging, Storage, and 
Parking Areas 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

- The concrete storage area for Rt. 
7 work near the Merritt Parkway 
cloverleaf is under discussion and 
contractors are working to 
increase controls here. 9/15-
9/21/05 
- However, after daywork in the 
are(unrelated to the 115kv) similar 
issues were noted with washout 
entering a nearby inlet on the 
road. 9/21/05   
 
- In Redding Town Yard, soil 
excavate is only temporarily 
stored here until it can be trucked 
for disposal in the O&G facility in 
Bridgeport or the Redding 
landfill.   
 
Additional controls have been 
installed at the Redding Yard in 
an effort to control the concrete 
washout area. Check dams were 
elongated with more silt fence and 
haybales and effectively trap 
water discharging from the outlet. 
9/15-9/21/05  
  
- At the storage area off Rt. 58 
near the Putnam Park entrance, 
things were contained but the yard 
could use some general cleanup. 
9/15-9/21/05 

- Al though this washout is 
used for other O&G projects 
in the area, it still needs to be 
reinforced and controlled to 
the same standards as the 
115kV if this project uses it. 
The exact area in use is being 
determined. 9/15-9/21/05 
 
 
 
 
 
 
 
 
 
 
 
- None at this time, continue to 
maintain the controls as 
needed. 9/21/05 
 
 
 
 
 
 
-Continue to maintain fence 
and treat it as limits of work 
and storage. 9/15-9/21/05 
 
 



Page 6 of 7 
115 kV Report 

 
 

Areas of Inspection Observation Recommended Action 

 
- The silt fence at the yard at the 
intersection of Rt. 58 and Sunset 
Hill Rd was repaired. The tracked 
area outside the fence was still 
noticeable. 9/21/05 
 
- The Redding CC storage area 
fence was restored as 
recommended. 9/21/05  

 
 
- Continue to maintain fence 
and treat it as a limit of work. 
Vehicles should stay within 
the fenced areas. 9/21/05 
 
-None at this time. 9/21/05 

 
State species of concern, 
threatened and endangered 
species 

- No species of concern are 
located in the areas of 
construction. 

- N/A 

 
Vegetative clearing limits 
(including trees to save or 
danger trees noted) 
 
 

- Mulching of bare areas is 
ongoing and should continue and 
areas should be seeded as 
necessary, especially the vault 
areas as they are the largest 
disturbance. When the areas are 
mulched and seeded, silt fence can 
be removed where work will not 
return. 9/7-9/21/05 
  
-Vault #13, the ROW area and 
other restored locations along 
Gallows Hill had good regrowth. 
9/21/05. 

- The D&M plan requires that 
disturbed areas to be left for 
more than 21-30 days before 
work returns here should be 
temporarily stabilized with 
mulch or seed within 7-14 
days.  
 
 
 
- Continue to send restoration 
crews out in time with D&M 
requirements and seed mulch 
areas where needed. 9/21/05. 
 

 
Dewatering 

- Almost all dewatering discharge 
along the route is being directed to 
frac trucks or tanks due to 
concerns about the polluted soils. 
7/21-9/21/05 
 
-Several tanks for dewatering are 
being stored at the Putnam Park 
storage area.  9/15-9/21/05 
 

- It appears that the storage 
and disposal solution will 
continue due to concerns 
about the background 
pollutants in soils, even in 
those not considered 
contaminated. 7/21-9/21/05  
It may be important to 
determine total daily volumes 
of water removal and evaluate 
whether this is a stress to the 
watershed or not a significant 
impact. 7/21-9/21/05   

 
Blasting 
 

- No blasting is occurring in any 
areas at this time. 
 

- None at this time. 
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Areas of Inspection Observation Recommended Action 

 
Spills and Material Storage 
 

- A report of any leaks or spills 
that reach the ground and occur 
during the week should be 
provided to BSC from internal 
project inspectors 6/15-9/21/05 
  
 
- In general catch basins, inlets 
and swales should continue to 
consistently be protected 
especially in any area with 
sawcutting activities. This is being 
done very well at this point. 
9/21/05 
 
 

- Continue to keep all vehicles 
maintained well (i.e. no 
apparent fluid leaks) if they 
will be used or stored on site.  
Check equipment status on a 
regular basis and keep spill 
kits on hand. Report spills 
immediately, even if they are 
being controlled. 
- The contractors should 
remain vigilant about securing 
and handling fuel and material 
containers. 
- Equipment and materials 
should not be stored in 
wooded areas unless it is 
designated for storage.  

 
Additional 
Observations 
 
 

 
 
 
 

 

 
Next likely scheduled  
inspection:                        Thursday,  September 29, 2005     
                                                                                                                
 
I have personally examined and am familiar with the information submitted in this document and 
all attachments and certify that based on reasonable investigation, including my inquiry of those 
individuals responsible for obtaining the information, the submitted information is true, accurate 
and complete to the best of my knowledge and belief, and I understand that any false statements 
made in this document or its attachments may be punishable as a criminal offense in accordance 
with Section 22a-6 under Section 53a-157 of the  Connecticut General Statutes. 
 
Inspector’s Signature:            Diana Walden  



 1 

 

115kV (Gallows Hill Rd): The photo on the left shows good regrowth of vegetation near the 
intersection of the ROW with Gallows Hill. Photo on the right shows an area where silt fence 

could be removed as the area is stabilized. (9/21/05) 

 

 
115kV (Rt. 58) The storage area near Putnam Park is still well contained in silt fence with new 

stockpiles of stone. Some cleanup here is still recommended. (9/21/05) 



 2 

 
The silt fence at the Sunset Hill Rd. storage area had been repaired and is in good shape. The 
photo on the right shows an adjacent area where vehicles had caused disturbed soil. This area 

should be restored or enclosed in the silt fence. (9/21/05) 

 
115kV (Rt. 58 Stream cut): View of the preparation for the open cut of  the stream near Sara’s 

Way. The section of the stream has been flumed and will be dewatered. (9/21/05) 



 3 

 
Photo on the left shows good containment of each pump to prevent any fuel leaks. A wooden pan 

lined with plastic was placed under each. Photo on the right shows the flume entrance and the 
sandbag dam. (9/21/05) 

 
View of the downstream area where the flume outlets. Haybale check dams and sandbags were 

placed in the stream channel to reduce velocity at the discharge point. The water remained clear 
at this time. (9/21/05) 



 4 

 
115kV (Bethel Educational Park): Photo on the left shows an erosive gully that formed at the 

northern portion of the ROW. The area should be restored and a check dam installed to prevent 
further issues. The photo on the right shows good regrowth in the ROW. (9/21/05) 

 

Photo on the left shows the double silt fence well installed at the southern ROW caisson 
foundation. The photo on the right shows where an erosive gully formed under the first fence and 

led down to the second. The fence and gully area should be restored. (9/21/05) 


